


11th Street Bridge Project



Community Communications Committee Meeting 11
11th Street Bridge Project Office
June 11, 2012




11th Street Community Communications Committee

Agenda:

- Memorialize March Meeting Minutes
- 11th Street Bridge Project Update
- Project Completion Update

11th Street Bridge Design-Build Contract Original and Actual Drawdown Updated through Contractor Invoice 34



Total Completed to Date: - \$229,731,457
Percentage Complete - Over 84%

Construction Progress



South Side



South Side



South Side



South Side



River Bridges




North Side



North Side



New M Street Outbound Ramp to I-295 SB



11th & M Street Intersection



I-295 SB On-Ramp Opened May 18th

North Side New Inbound Flyover



North Side




2012 Upcoming Traffic Milestones



- 11th Street Local Bridge Interim Condition; Bridge S-1, **Opened May 24th**.
- 13th Street Bridge Ramp permanently closed; **Closed May 24th**.
- Southbound DC-295 Ramp to 11th Street Inbound Freeway Bridge; Ramp B-1, on/about June 27th.
- Outbound 11th Street Freeway Ramp to Northbound DC-295; Ramp B-2, late-September.
- 11th Street Local Bridge access to DC-295
 - Southbound DC-295 ramp to Anacostia/Capitol Hill; Ramp C-1, mid-fall.
 - Anacostia/Capitol Hill ramp to Northbound DC-295; Ramp C-2, mid-fall.
 - Anacostia/Capitol Hill ramp to Southbound I-295; Ramp C-3, mid-fall.
 - Northbound I-295 ramp to Anacostia/Capitol Hill; Ramp C-4, mid-fall.

Project Completion



CONCEPT ONLY- NOT FOR CONSTRUCTION



WORK-IN-PROGRESS
SEPTEMBER 20, 2011



Questions?



New AWI Website: <http://www.anacostiawaterfront.org/>